
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 73.18

846 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,166,751.53

$41,444,694.94

$10,158,274.53

75.86%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,166,751.53 $41,444,694.94 $10,158,274.53 75.91% $1,354,385.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $25,589,454.79 $24,505,946.60 $1,083,508.19

Non-Participating $6,397,363.65 $6,126,486.60 $270,877.05

Total Earnings $31,986,818.44 $30,632,433.20 $1,354,385.24

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $32,008,477.00 $30,654,091.76 $1,354,385.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $32,008,477.00 $30,654,091.76

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,354,385.24

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 205-0001     UNCLASS EXCAV CY  779,504.000 728,208.150

 3.000 12,837.000

 

 

741,045.150 $38,511.00 $2,223,135.45

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 187,620.760

 16.500 .000

 

 

187,620.760 $.00 $3,095,742.54

0024 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,643.000 5,567.770

 16.500 5,332.010

 

 

10,899.780 $87,978.17 $179,846.37

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  10,177.000 3,572.470

MATL & H LIME 78.000 3,615.110

 

 

7,187.580 $281,978.58 $560,631.24

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,789.000 2,905.123

TL & H LIME 66.750 49.967

 

 

2,955.090 $3,335.30 $197,252.26

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,065.000 10,264.526

L & H LIME 65.750 233.906

 

 

10,498.432 $15,379.32 $690,271.90

0040 413-1000     BITUM TACK COAT GL  11,364.000 4,195.000

 3.550 1,173.000

 

 

5,368.000 $4,164.15 $19,056.40

0055 436-1000     ASPHALTIC CONCRETE CURB - LF  20,415.000 2,049.000

 6.950 3,843.000

6 IN

 

5,892.000 $26,708.85 $40,949.40

Category Amount: $458,055.37 $7,006,885.56



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,694.829

 42.500 28.136

 

 

2,722.965 $1,195.78 $115,726.01

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,366.054

 430.000 .000

 

 

5,366.054 $.00 $2,307,403.22

0161 511-1000     BAR REINF STEEL LB  604,599.000 677,075.922

 0.780 5,632.681

 

 

682,708.603 $4,393.49 $532,512.71

0171 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,056.000 12,281.919

 28.000 32.000

 

 

12,313.919 $896.00 $344,789.73

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,226.680

 38.250 .000

 

 

1,226.680 $.00 $46,920.51

0181 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  54.000 .000

 53.000 60.000

 

 

60.000 $3,180.00 $3,180.00

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

0216 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  6.000 10.000

 351.000 .000

 

 

10.000 $.00 $3,510.00

0251 668-2100     DROP INLET, GP 1 EA  85.000 66.000

 1490.000 .500

 

 

66.500 $745.00 $99,085.00

Category Amount: $10,410.27 $3,498,403.24

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,222.330

 69.250 17.170

 

 

1,239.500 $1,189.02 $85,835.38

Category Amount: $1,189.02 $85,835.38

Category Number: 0030 DRAINAGE

0276 500-3200     CLASS B CONCRETE CY  325.000 .000

 332.000 145.713

 

 

145.713 $48,376.72 $48,376.72

0286 511-1000     BAR REINF STEEL LB  80,081.000 41,186.810

 0.780 2,245.744

 

 

43,432.554 $1,751.68 $33,877.39

Category Amount: $50,128.40 $82,254.11

Category Number: 0040 PERMANENT EROSION CONTROL

0291 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  483.000 533.334

 55.250 .000

 

 

533.334 $.00 $29,466.70



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,252.667

 28.500 .000

 

 

1,252.667 $.00 $35,701.01

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 10,114.463

 36.250 436.711

 

 

10,551.174 $15,830.77 $382,480.06

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 10,982.944

 4.450 .000

 

 

10,982.944 $.00 $48,874.10

0316 700-6910     PERMANENT GRASSING AC  180.000 104.514

 956.000 7.149

 

 

111.663 $6,834.44 $106,749.83

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 45.334

 630.000 2.379

 

 

47.713 $1,498.77 $30,059.19

0336 710-9000     PERMANENT SOIL REINFORCING MAT SY  20,266.000 4,781.333

 4.050 350.222

 

 

5,131.555 $1,418.40 $20,782.80

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 256,461.116

 0.920 11,696.554

 

 

268,157.670 $10,760.83 $246,705.06

Category Amount: $36,343.21 $900,818.75

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 118.062

 210.000 .000

 

 

118.062 $.00 $24,793.02



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0356 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  55,462.000 16,882.875

 3.350 433.500

 

 

17,316.375 $1,452.23 $58,009.86

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 240.000

/SAND BAGS 277.000 2.250

 

 

242.250 $623.25 $67,103.25

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 147.750

 449.000 .000

 

 

147.750 $.00 $66,339.75

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 261.000

 180.000 .000

 

 

261.000 $.00 $46,980.00

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 10,038.300

 14.750 90.000

 

 

10,128.300 $1,327.50 $149,392.43

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

79+00

 

3.000 $.00 $5,700.00

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

88+50

 

3.000 $.00 $5,700.00

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 81.750

 141.000 9.000

 

 

90.750 $1,269.00 $12,795.75

0446 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  54,710.000 23,668.000

 0.520 745.000

 

 

24,413.000 $387.40 $12,694.76



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0451 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  28,521.000 25,449.000

 0.520 444.000

 

 

25,893.000 $230.88 $13,464.36

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 29.000

 531.000 .000

 

 

29.000 $.00 $15,399.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 352.000

 47.500 15.000

 

 

367.000 $712.50 $17,432.50

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 57.000

 284.000 .000

 

 

57.000 $.00 $16,188.00

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 93,019.500

 2.800 2,071.500

 

 

95,091.000 $5,800.20 $266,254.80

Category Amount: $11,802.96 $778,247.48

Category Number: 0010 ROADWAY

0491 150-1000     TRAFFIC CONTROL - LS  1.000 .944

 231700.000 .033

STP00-0004-02(031)

 

.977 $7,646.10 $226,370.90

Category Amount: $7,646.10 $226,370.90

Category Number: 0030 DRAINAGE

0581 668-5000     JUNCTION BOX EA  7.000 8.000

 1670.000 1.000

 

 

9.000 $1,670.00 $15,030.00

Category Amount: $1,670.00 $15,030.00



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0631 500-2100     CONCRETE BARRIER LF  996.000 1,000.000

 55.250 .000

 

 

1,000.000 $.00 $55,250.00

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

Category Amount: $0.00 $154,286.77

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,932.000

 8.750 .000

 

 

1,932.000 $.00 $16,905.00

Category Amount: $0.00 $94,340.25



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0766 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 5.350

 966.000 .000

 

 

5.350 $.00 $5,168.10

0776 668-1100     CATCH BASIN, GP 1 EA  4.000 1.000

 2290.000 2.000

 

 

3.000 $4,580.00 $6,870.00

Category Amount: $4,580.00 $12,038.10

Category Number: 0010 ROADWAY

0856 430-0200     PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THKSY  241,200.000 158,934.373

 38.250 22,437.254

 

 

181,371.627 $858,224.97 $6,937,464.73

Category Amount: $858,224.97 $6,937,464.73

Category Number: 0030 DRAINAGE

0861 550-3330     SAFETY END SECTION 30 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 .000

 1070.000 2.000

 

 

2.000 $2,140.00 $2,140.00

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $2,140.00 $31,588.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0031

08/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -187,509.500

 1.000 -170,793.310

(IN# 1)

                                                            

-358,302.810 $-170,793.31 ($358,302.81)

9070 004-0022     EXTRA WORK - LS  .000 .750

 38913.000 .250

TO INSTALL TEMPORARY SHORING AT STA. 20 + 35

                                                            

1.000 $9,728.25 $38,913.00

9080 318-3000     AGGR SURF CRS TN  .000 1,178.940

 18.500 .000

                                                            

                                                            

1,178.940 $.00 $21,810.39

9110 004-0022     EXTRA WORK - LS  .000 .000

 73260.000 1.000

TO INSTALL FISH BAFFLES IN BOX CULVERTS THROUGHOUT THE

PROJECT

1.000 $73,260.00 $73,260.00

Category Amount: $-87,805.06 $49,127.30

Project Total Amount: $1,354,385.24 $31,986,818.44


